2004 High-Level ECHO Milestones
Major ECHO Releases   (Operational release)

ECHO 5.5:   April-May ‘04

ECHO 6.0:   July-August ‘04

ECHO 7.0:   TBD pending evaluation of scope/requirements
Major ECHO Tests with DAACs

Focus is on “end to end” tests

ECHO 5.5:  Feb-March ‘04

ECHO 6.0:  May-June ‘04

ECHO 7.0:  TBD pending evaluation of scope/requirements
Historical Load

A quarterly report showing current ingest status will be generated and distributed by ECHO Operations during the 2nd week of December.        Schedule projections for historical load will then be developed in late December.
Test/Release of Clients that Place Orders with DAACs

EDG-E:    Late Fall ‘04
GSFC Quick Search for MODIS Granules, e.g the MODIS “Browse” Client:   Spring ’04  (dependent upon availability of required collections)
Land Rapid Response System (orders certain MODIS products from GSFC only):   Jan ‘04

Other clients under development by various organizations:   Timeframes will need to be provided by the cognizant client provider
