ECHO Technical Discussion Minutes   8/28/03
BMGT 

Next delivery- 6A.08, includes: Missing corners, ops mode for collection xml file, running bmgt multiple times in a day

6A.08 has been delivered to LP DAAC, in ops week of 9/10.  GSFC expecting to install into TS2 mode about week of 9/17.

After 6a08:

Working on collection pricing for different ESDTs.

List of granule process is prototyped and working.

Issue regarding spatial container

ECHO question:  Does proxy to be used by ECHO ignore the DTD?  Or will ECHO update its DTD?

Historical Load

Jackie Kendall (Ops Group) coordinating with DAACS a schedule with prioritization for ingest.  GSFC will start first, LPDAAC second.

ECHO 5.0 Transition

Release of server to operations team- not ready for prime time.

8am Friday next week (Sept 5) 5.0 operations will begin.

ECHO 5.0.1

Targeting early October for delivery

ECHO Development will send out list of items to be in 5.0.1

Handling of granule deletions

In Science data server, delete effective date is set, and BMGT picks it up.  DFA flag (delete from archive) is not honored by BMGT.  BMGT does not look at update times when scanning for deletes. 

ECHO handling of granule deletions:  2 mechanisms

a. Provider gives ECHO a list of granules encased in a “delete wrapper”

b. Set ProviderDeleteTime and ECHO will automatically delete the granule

User reset of own password

Limited comments from telecon participants, but comments were along the line of  “feature is good to have”.   ECHO dev will look at this as a potential new requirement for ECHO 6.0

Miscellaneous Items:

Frank Corprew  will send latest ECHO DTD to Mike Mornahan (GSFC).  ECHO Development will send draft User’s Guide (5.0) to Mike.

Operational BMGT Transfers:  Do DAACS check confirmation emails coming from ECHO?  GSFC verifies notification manually.

Who will check out UPS/FedEx Country requirements?

Workshop?     Planning for provider training for early November at Goddard is first being addressed

