ECHO ETC Meeting Minutes  5/1/2003
ECHO Development Status

· Release 5.0 in final stages of external testing.  Testing expected for another week.

· Release 5.5 in middle of development.   First internal build completed.  Plan to complete development and internal testing by mid June.

BMGT patch released 5/1:    TE_6A.07_BMGT.03
-Fix addresses BMGT performance degradation with extended run times and large number of granules:   – patch handles up to 250,000 granules so far…

-No dependencies on other subsystems for this patch
-Email notification sent out  by Guy Swope
ECHO 6.0: Initial reactions to potential requirements
ECHO 6.0 Requirements identification and analysis will take place in May, with a requirements review at the end of May.

Feedback from DAACS:
-Questions about hiding data based on quality flag. 

- What responsibilities/overhead would DAACs encounter with this? 
-ECS is currently using only one quality flag in the measured parameters table

- DAACs are not using these flags to hide data currently

-Ruth Duerr’s scenario for hiding data needs to be vetted by the DAACs; GSFC expressed preference for this scenario
- Ruth Duerr:  more work should be done with data hiding, e.g. how to make the scenarios “real” and what would be the requirements to do so.

-Desire enhancements to deal with metadata reconciliation

           * reporting and mass updates

* update just one field

* capability to update one or two fields for vast numbers of granules

Action Item Recap

-There was an action to send out the test plan for the end to end test- It was sent out last week- Kate Murphy will send a copy to Ruth Duerr.

-Operations phase-in for ECHO 5.0 –  A detailed plan is needed, and work on this plan will begin in the next 1-2 weeks
Boulder workshop update

-Posted information from NSIDC regarding logistics and telecon on  ECHO public web site : eos.nasa.gov/echo
